


RunIIb Trigger: News

- Project Acquisition plan approved
 - ♦ This means we can spend equipment money in FY03
 - ♦ (R&D money was OK to spend before)
- MOU's
 - ♦ Most trigger projects are non-FNAL based, and need MOU's to spend equipment money
 - ♦ Only MOU submitted so far is Boston Univ.
- 132 ns
 - ♦ Not excluded, but...
 - ♦ BD plans to "do no further work" on 132 implementation
 - ♦ No design changes at this time; keep 132 capability



News (cont)

- Schedule status

- ◆ “statussing” is now a regular monthly ritual
- ◆ L3 managers (and others) should expect to assess each month the status of each current task
- ◆ Several important task 100% complete
 - ▲ ADF prototype design (24 Jan 03)
 - ▲ TAB prototype design (28 Jan 03)
 - ▲ Analog splitter designed, built, tested, installed (17 Jan 03)
 - ▲ Cal-trk MTFB prototype design (31 Jan 03)
 - ▲ Prototype L1cal trigger algorithm (17 Jan 03)
 - ▲ Prototype CTT algorithm (21 Jan 03)
 - ▲ VTM production (Jan 03)
- ◆ Some delays w.r.t. aggressive schedule (need to be watched/mitigated)
 - ▲ L1cal prototype designs (ADF, TAB)
 - ▲ UAZ MOU (delays production items)