




Installing and Commissioning the L1Cal Trigger

Kenneth Johns, Ela Barberis,
Volker Buescher, Bob Hirosky



L1Cal Upgrade Overview





Opening Volley

- One can argue that the L1Cal trigger upgrade is the most critical upgrade to the experiment
 - ♦ It is completely new, technically complicated, and extensive
- Run "2a" experience
 - ♦ All trigger systems were fully commissioned late
 - ♦ Some trigger systems were very late
 - ♦ Some are still not yet commissioned
- How can the L1Cal trigger upgrade avoid a long commissioning time during running?
 - ♦ History says it can't



Installation and Commissioning Steps

- Step A - Bench testing
- Step B - Preproduction testing and integration in Test Area
- Step C - Production testing and integration in Test Area
- Step D - Installation in MCH1
- Step E - Final commissioning
 - ♦ If L1Cal is to be commissioned quickly after the 2005 shutdown (Step E), extensive hardware and software work must occur in Steps B and C



Installation and Commissioning Steps

- Step A (Bench testing)
 - ♦ Will assume hardware deliverables and bench testing follows the current schedule
 - ♦ However there are a few uncertainties here (eg SCLD, additional splitters)
 - ♦ An important milestone to watch is the start date of ADF production



Installation and Commissioning Steps

- Step B (Preproduction testing and integration in Test Area)
 - ◆ Use splitter signals (currently 4x2) from BLS sent to Test Area located outside MCH1
 - ◆ Can also eventually use TWG (Test Waveform Generator)
 - ◆ Goals
 - Verify operation of preproduction cards
 - Begin hardware and software integration into experiment
 - Begin digital filter, trigger, rate, noise studies
 - Begin building infrastructure (populated racks) that will eventually move into MCH1



Installation and Commissioning Steps

- Step B (Preproduction testing and integration in Test Area)
 - ◆ This step requires SCLD and v.2 ADF
 - ◆ This step requires additional manpower for integration (Integration into DAQ, data collection, data analysis, ...)
 - ◆ This step requires additional manpower for building the infrastructure (lots of infrastructure details to plan and execute)
 - ◆ This step requires additional manpower for software (calibration, downloading, control, monitoring, alarms)



Installation and Commissioning Steps

- Step C (Production testing and integration in Test Area)
 - ♦ Use additional splitter signals (16x2) from BLS sent to Test Area located outside MCH1
 - ♦ Goals
 - Verify operation of production cards
 - Complete hardware and software integration into experiment
 - Complete infrastructure (populated racks) that will eventually move into MCH1
 - Complete digital filter, trigger, rate, noise studies



Installation and Commissioning Steps

- Step D (Installation in MCH1)
 - ♦ Remove racks/hardware in MCH1 and replace with racks/hardware in Test Area during 2005 shutdown
 - ♦ Big cabling job
 - ♦ Significant tech support required (double shifts)



Installation and Commissioning Steps

- Step E (Final commissioning)
 - ♦ Intensive period of understanding the new L1Cal trigger
 - Noise studies
 - Determination of digital filter coefficients
 - Determination of threshold reference sets
 - Understanding data collected with new L1Cal and L1CalTrack triggers
 - Understanding missing E_t
 - Return to data-taking with high efficiency



Questions

- Can additional splitter signals be supplied to test sliding windows algorithms?



Two Cent Suggestions

- The present group, while excellent, is too small and needs to be enlarged by the start of the 2004 shutdown
- It is critical that the group find 2-3 postdocs/grad students who will become involved at the earliest commissioning stages and remain with the project until it is complete
 - ♦ Commissioning, not hardware, is their top responsibility
 - ♦ Short term rotations don't work
- 16 hour data-taking shifts should be started early on
 - ♦ Keeps pressure on to find/solve problems
 - ♦ Partially filled by the DØ shift pool?



Two Cent Suggestions

- Detailed lists for the different commissioning and installation steps should continue to be developed
 - ◆ Important to add real names and FTE, not just institutions
 - ◆ Important to bring new people in now, not a year from now
- Early milestones should be set with the penalty of direct intervention should they be missed



Conclusions

- The L1Cal trigger upgrade is the most critical upgrade to the experiment
- In trying to avoid a lengthy commissioning period
 - ♦ Integration must occur before 2005 shutdown
 - ♦ This is an enormous amount of work requiring additional, **dedicated** manpower