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Significant Events
● 28 November

– Opened detector.

– Began work on ICD pulser.

– Began work on four CAL primary preamp power supplies.
● 30 November

– Most recent L1CAL water leak repaired.

– Online switch upgraded to add more ports and increase speed.
● Online disk corruption (software problem).

– HVAC UPS maintenance requires powering down most of the D0 
detector to avoid trips from water disruption. 

● L1Muon power supplies do not recover from power down.
– Routine wet engine maintenance.

– A­layer muon PDT repair.
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Significant Events II
● 1 December

– A­Layer PDT repair complete.
● 2 December

– ICD Pulser repair complete.

– CAL preamp repairs complete.
● 3 December

– Additional CAL preamp power supply fails.
● 4 December

– L1Muon trigger partially repaired.

– Cal preamp power supply repaired.

– ICD HV pod replaced.
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Plans
● 6 December

– Close west side of detector.

– Erect scaffolding to access failed C­layer PDT at top of detector.
● 7 December

– Repair PDT.

– Close detector.

– Search and secure in order to turn on toroid magnet prior to survey.
● 8 December

– Drop interlocks.

– Remove scaffolding.

– Survey Detector.

– Search and secure.


