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Data Taking
Day Delivered Recorded Efficiency Comment

(%)

6 Feb 3.00 2.80 93

7 Feb 1.46 1.37 94 Access to install CFT AFE II board.

8 Feb 1.92 1.74 90

9 Feb 4.82

10 Feb 1.52 1.39 92

11 Feb 4.35 3.66 84

12 Feb 3.22 2.88 89

6-12 Feb 20.3

Lum (pb-1) Lum (pb-1)

Muon Special runs taken to test Muon 
Hardware.  Access to remove AFE II.

3.25 (4.03) 67 (84) 40 Min downtime for CTT, disabled 5%.
2.5 hrs of trigger tests at start of store.

Access to fix CTT DFEA board, try AFE II 
board, test PDT board, replace CAL board.

15 min down for muon readout crate, 50 min 
for CTT readout crate, 15 min due to L3

17.1 (17.9) 84 (88) (Including .81 pb-1 from trigger test)
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Significant Events
● 7 February

– Access to install prototype Run IIb CFT AFE II board in a stereo slot for 
store 4631.

● 8 February

– Took special Muon runs to test new Crate controlling CPU for Run IIb. 

– Removed AFE II board.
● Hit maps and pulse height distributions are improved over AFE I.
● Readout errors at ~7% rate due to a stuck bit.

● 9 February

– 2.5 hours of trigger rate studies.

– 45 minutes down with CTT DFEA board problems.  Had to mask off 
four sectors. 
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Significant Events
● 10 February

– Controlled Access
● Replace CTT DFEA Board.
● Install prototype AFE II board again.

– Had errors during testing so pulled at end of access.
● Test PDT control board.
● Swap Calorimeter BLS analog driver.

● 11 February

– 15 minutes down for muon read out crate probelm.

– 50 minutes for CTT Read out crate issue.

– 15 minutes for Level 3.
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Plans

● D0 will do trigger studies during the beginning of an 
anticipated record store tomorrow.

● Forward Proton group's special high * store will be 
taken on Wednesday.
– Still will need to verify pot range of motion prior to special 

store.

Congratulations to the Accelerator division on their 
record stacking rate.


