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Intro

The d0trigsim package produces a combined
L1/L2/L3 executable capable of running on Data or
MC inputs.

Executable Managers: Dugan O’Neil and Angela
Bellavance.

Certification: Josh Dyer
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Goals

Some Goals:
Evaluate trigger efficiencies and rejection on
MC and data samples for triggers before they
are run online
Test and debug online trigger software before it
goes online
Verify performance of trigger algorithms and
calculate efficiencies after the fact
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Documentation

Homepage: http://www-
d0.fnal.gov/computing/trigsim/trigsim.html

Contains cookbook instructions, status of each
release, talks, trigger lists docs, etc.

Mailing list: d0trigsim-users@fnal.gov, archived at
http://listserv.fnal.gov/archives/d0trigsim-
users.html
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Status

in p11, MC with default trigger list certified since
p11.08. See certification webpage. p11.13.00
changed L2 muon geometry, otherwise only fixing
online problems.

p11 running online in L2 and L3 right now. Offline
– too old in L1.

p12.04.00 is currently recommended. Should go
online in L2 and L3 soon.

p13.00.00 - please don’t try to use this. We’ll send
out an announcement when p13 is useful.
p13.01.00 (start October 15) has potential. L2
Tracking is a big change.

October 8, 2002 – p.6/8



Infrastructure Status

Recently moved to auto-generation of L3 branches
based on trigger list in d0trigsim and d0_analyze.

Known issues:
L3 on data cannot have rdc_run_config_mgr
also running. Jon Hays is testing fix.
level2.sim-stripped needs hand-editing. Needs
Elizabeth to add to DB.
level3.sim needs hand-editing for L3 cal
unpacking and tracking. Fixes to both in testing
for p13.01.00

p13.01.00 really has a lot of potential...
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Summary

p12 about to go online in L2 and L3. p12.04.00
recommended for offline use.

p13.00.00 isn’t pretty. p13.01.00 has promise
(October 15 +). Hand-editing of L3 list, run_config
problems should go away.

Trigsim working as part of mc_runjob. Ready for
farms? Just need trigger list.

Please look at certification plots! Now for multiple
lists!
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