
Migration plan for Samgrid services to new server

Introduction:

The existing server samgrid.fnal.gov was given to us by CCF. We got a new server from REX that will 
replace the existing samgrid.fnal.gov machine. New Samgrid server is more powerful and has more 
disk space which will reduce our maintenance efforts. This document details the migration plan and the 
implications of migration on the users.

Migration Plan:

Following steps will be required to move the Samgrid production from old server to new Samgrid 
server 

1. Setting up the new Samgrid server:

This involves installing Samgrid brokering, scheduling, monitoring and central Samgrid web 
server on the new server machine and testing the services in the test environment.

2. Shutdown of services on Samgrid:

For the migration to be successful we will need to shutdown the services on the existing server 
on a specified day. The new server will have same hostname and IP address as the old server. 
Hence, we cannot have the old and new server running at the same time and a shutdown is 
required. We can discuss with the users to decide on a convenience time to bring down the 
Samgrid services. It is highly recommended that there be no running jobs in the Samgrid queue, 
so that the entire system could be revived as is on the new server. The jobs with running state 
could be in unstable state.

3. Revival of services on the new server:

● This will involve coordination with the network group so that the network traffic is 
directed to the new server. Steve Timm will be assisting us in this activity. We plan to 
keep   the   server   name   (samgrid.fnal.gov)   and   the   IP   address   of   the   old   machine 
(131.225.80.83). This will make sure, the sites that have configured the firewall to allow 
the old Samgrid server need not make any changes after the migration.

● We will  need   to   copy  over   the   system  files   and  Samgrid   specific   files   to   the  new 
machine   so   that   the   services   come  back   in   the   same   state.  We  want   to  make   this 
migration as transparent as possible to the users. We need to save the state of the grid 
queues on the old server and replicate it on the new server. So, it is very crucial that 
there are no jobs in running state while the migration is in process.

Estimated shutdown time: 4hrs (min: 2hrs, max: 1day)
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Implications:

1. During the downtime Monitoring and brokering service will be unavailable for all the users.

2. Users submitting jobs to grid queue samgrid.fnal.gov:

Users are requested to make sure that, they have no running jobs in the samgrid.fnal.gov queue. 
Jobs running during the agreed downtime will be stopped.

3. Users submitting jobs to other grid queues:

During the downtime Samgrid broker will be unavailable. Users using grid queue other than 
samgrid.fnal.gov will not be able to submit the jobs to their grid queue. Any jobs in the idle 
state will not be impacted, but these jobs will stay idle till the match making services are back 
online. Most likely, jobs in running state should not be impacted if you are using xmldb_server 
local to the site to store the job information.

We do not expect major hiccups. If everything goes smoothly, users will be able to access their recent 
old jobs and the output sandbox of the jobs.
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