

## Status of the SAM-GRID facilities at IC

### SAM station

- The IC sam station ( “imperial-prd”) is up and running since last wednesday
  - Should be ready to use this week (few configuration issues remain)

### JIM

- All JIM packages are installed on the “Viking” cluster
  - Submission of JIM jobs is currently under test

### Dzero database proxy server

- Installed and tested with the scripts included
  - Not yet tested with a simulated production

⇒ All the tools are in place, need to be tested all together with a production job